



GENERALIST SUPPLEMENT: PROJECT TIMELINES



Deliverable

Project plan

Scoping paper

Options paper

Consultation draft of generalist supplement

Stakeholder Consultation (workshop)

Draft final report generalist supplement

Final report generalist supplement

Due date

1st December 2020

30th January 2021

31st March 2021

30th May 2021

29th June 2021

27th September 2021

26th November 2021